



Significant Terms and Conditions

Susan Budrys
Acquisition Management Office

PM, Force Projection



SPECIAL PROVISIONS

- H.1 Contractor Responsibility for AR 700-142 Material Release
- H.2 Requirement for Warranty
- H.3 Ordering Year
- H.4 First Destination Transportation Zones
- H.5 Incentive for early delivery of PVT vehicles and Interactive Electronic Technical Manuals (IETM)
- H.6 Sustainment Parts Support for Proprietary Items
- H.7 Internet Protocol Version 6



SPECIAL PROVISIONS

H.5 Incentive for Early Delivery of PVT Vehicles and IETMs

- **PVT Vehicles (300 DAC):**

- \$100,000 for delivery at 270 DAC
- \$150,000 for delivery at 240 DAC
- \$200,000 for delivery at 210 DAC

- **Conditions**

- Contractor must conduct PVT equivalent prior to delivery
- Contractor must be prepared to provide contractor support for the Government PVT
- Contractor must provide Safety Assessment Report and Transportability Report
- Contract must provide a -10 Draft Equipment Publication
- Contractor must provide draft New Equipment Training Materials
- All items and data must be accepted by the government
- A pro rata amount will be paid for early delivery of PVT Vehicles



SPECIAL PROVISIONS

H.5 Incentive for Early Delivery of PVT Vehicles & IETMs

- **IETMs (480 DAC)**
 - \$100,000 for delivery at 450 DAC
 - \$150,000 for delivery at 420 DAC
 - \$200,000 for delivery at 390 DAC
- **Conditions**
 - The Government will determine if the IETM Draft Equipment Publication (DEP) is acceptable to proceed to verification
 - A pro rata amount will be paid for early delivery of IETMs



SPECIAL PROVISIONS

- **Penalties for late delivery of IETMs**
 - \$100,000 for delivery up to 30 days late
 - \$150,000 for delivery up to 60 days late
 - \$200,000 for delivery up to 90 days late
 - TBD for delivery later than 90 days late



OTHER PROVISIONS OF NOTE

C.6 Configuration changes

- Configuration frozen at PVT approval

C.7 Vehicle handoff

- Representative at each handoff, vehicle familiarization training, warranty activation, inventory (overpack items), and reassembly of the vehicle

C.19 Interim Contractor Logistics Support

- We reserve the right to purchase spare and repair parts to support initial fielding of the ATLAS II not to exceed two years

L.5.2.3 & Executive Summary, Survivability Trade-off analysis

- Request cost data on meeting EMI, NSL, HEMP/E3, NBC Survivability Requirements
- Will request user trade-off some or all of these requirements and buy more ATLAS forklifts
- Additional forklifts would be positioned on the battlefield to replace damaged vehicles in the event of a EMI, NSL, HEMP/E3 or NBC event
- Final Trade-offs will be reflected in final Purchase Description for offeror's final proposals



SPECIAL PROVISIONS

L.1.1.7 Contractors as advisors on the SSEB

- Each firm must execute non-disclosure agreement with the offerors
- Firms listed in this section